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RESPONSE ACTION CONTRACT 2

457626 MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No. CONTRACTOR
EP-S1-06-03 Nobis Engineering, Inc.

TO No. 1| TO NAME . -~ —

% 1011-RSBD-B51Q : | Solvay Coke & Gas RI/FS 05 B

REPORTINGPERIOD [ | '[NV # ' N B
August 27, 2011 - September 23, 2011 ; A060

TOPO [ e | "DUE DATE

IDenise Boone October 23, 2011

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Diego Lao on or before the due date shown. There are 2 options for

submitting this form — e-mail or submit a hardcopy via interoffice mail.

To e-mail: | To submit a hardcopy via interoffice mail:

Click the e-mail button at the end of the form. Click the print button and send the hardcopy
The completed form will automatically be sent | via interoffice mail to Diego Lao, Mail Code
to Diego Lao. OSRRO01-5.

You may retain the attachments for your files. Thank you.

TASK ORDER INVOICE REVIEW:

N/A

LOE charged is appropriate for work accompiished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.)

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is
commensurate with progress

o|l®|olo|olo|e|e|e|m
o|lo|olo|lolojo|o|o]z
®@|o|e|e|e|elo|o|o

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

@) @) O]

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

Updated 6/2211




RAC2 Monthly Invoice Review Checklist Page 2 of 2

CONTRACTOR PERFORMANCE EVALUATION

RATING
EXCEPTIONAL VERY GOOD SATISFACTORY MARGINAL UNSATISFACTORY
CRITERIA

QUALITY OF
SERVICE/PRODUCT

O

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

ONNORICINO.
O[O0 |0|O
O|0|0|0
O|0|0]|0O
O|0|O

DETERMINATION:

@ Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

\_ O Additional supporting data was requested/received from the contractor and adequately
B supports payment of the invoice amount. See comments below.

O Costs are recommended for suépension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

By checking the “reviewed” box and typing my name and date below, | certify that | have
reviewed the appropriate monthly invoice and progress report to-determine if the costs appear to
be reasonable and applicable to my Task Order. | have documented any concerns and provided
back-up documentation, where appropriate.

Denlse Boone Oct 13,2011

Reviewed EPA Task Order Pro;ect Oﬁ“ icer Date

EPA Contract PO Use Only
Reviewing Contractor PO Initials: Date Reviewed:

Updated 6/2211




Standard Form 1034
Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A060
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
.1038-118 -
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency October 13, 2011
Research Triangle Park — |CcONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-$1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE

—

PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
if questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager .
SHIPPED FROM TO WEIGHT GOVERNMENT BAL NUMBER
NUMBER DATE OF ] ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descriplon, item number of contract of Federal supply Y
OF ORDER OR SERVICE hedule, and other deemed y) COST. T PER [
08127111 - 09/23/11 ' Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $3,382.87
(Use on sheetif y) (Payee must NOT use the space below) TOTAL $3,382.87
PAYMENT: APPROVED FOR EXCHANGE RATE '
DIFFERENCES
[] Provisionar =5 =$1.00
[] coweem BY 7
[] earma
D FINAL ™ Amount verified; correct for
] rrocress TITLE (Skmatur or intials)
] Aovance _ N \ / . .
Pursuant to authority vested In me, | certify that this voucher is cgrect and
10/13/11 Principal
(Date) {This)
ACCOUNTING CLASSIFICATION
r | CHECKNUMBER ONACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
)
D1 casH DATE PAYEE
B
Y 3

1 When stated in foreign currency, insett name of cumrency

2 if the ability to certify and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, over his official title
3 When a voucher is raceipted in the name of 2 company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per TITLE
John Smith, Secretary" or "Treasurer”, as the case may be

PER

Previous edtlon usable

U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630

NSN 7540-00-634-4208

PRIVACY ACT STATEMENT

The infomation requested on this form Is required under the provisions of 31U.S.C. 82b and 82¢, for the purpose of
disbursing Federal money. The information requested |s to identify the particular creditor and the amounts to be pald.
Failure to fumish this Information wlll hinder discharge of the payment cbligation.




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1035

SERVICES OTHER THAN PERSONAL Voucher No: A060
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 6
TASK ORDER MONTHLY INVOICE - Task Order 011-RS$-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI
Saturday, August 27, 2011 - Friday, September 23, 2011
HOURS: Current Cumulative FUNDING AMOUNT:  $560,513.00
Prime . EXPENDITURE LIMIT:  $560,513.00
Chemist Sr non-responSIVe
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid }
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Company Confidential - Proprietary Information of Nobis Engineering



v

Substitute for

PUBLIC VOUCHER FOR PURCHASES AND

Contractor:

Nobis Engineering

rorm 1038 SERVICES OTHER THAN PERSONAL Voucher No: AG60
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 7
Technician-Field Sr non-respon sive
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager-
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL

COSTS: Current Cumulative
Direct Labor 3,034.39 65,141.31
Other Direct Costs 3.50 192.02
Travel ' 0.00 0.00
Team Subcontractors Costs 344.98 272,279.89
-- Weston Solutions 344.98 272,279.89
-- Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Total Direct Costs 3,382.87 337,613.22
Subpool Fee 0.00 0.00
Amount Claimed 3,382.87 337,613.22

Company Confidential - Proprietary Information of Nobis Engineering



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (Auqust 27, 2011 — September 23, 2011)

Progress for Month

e Task 01 — Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the August 2011 Monthly Prdgress Report and Invoice and
submitted to EPA on September 9, 2011.

e Task 01 - In accordance with Modification No. 0011, prepared a Draft Work Plan and

~ Cost Estimate, Amendment No. 4 and submitted to EPA on September 14, 2011. A

Cost-to-Complete (CTC) Analysis was also prepared and submitted to EPA on
September 14, 2011.

e Task 01 — Received and processed Modification No. 0012 on September 20, 2011,
which approved the Work Plan, Cost Estimate Amendment No. 4, the CTC Analysis and
increased available funding.

Potential Issues/Problems

¢ No potential issues or problems were identified during this reporting period.
Corrective Actions

» No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)

¢ No non-CLP analytical activities occurred during this reporting period. |
Analytical Summary (CLP) |

e No CLP analytical activities occurred during this reporting period.

Cost/Schedule

il technical hours and
$3,382.87, which represents a cumulative total of i L OF and $337,613.22. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e The total Level of Effort (LOE) invoiced this reporting period is [

Task Order 0011 1 September 2011




e Report 1 — Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

e Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at

the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 September 2011



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight Contract Period: Base
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD TO Period of Performance Start: 5/23/2007
Contractor Name: Nobis Engineering Operable Unit: 00 TO Period of Performance End: 9/30/2013
Contract Number: EP-$1-06-03 TO Type: Term Reporting Period From: 8/27/2011
SSID: B51Q Type Work: Reporting Period To: 9/23/2011
State: Wisconsin Task Order Status: On-going Invoice Date: 10/13/2011

_ Region: New England Performance Based: N Invoice Number: A060

Invoice Purpose: Monthly Progress

Task Number: 01 Task Category: Project planning and support
Task Title: Proj. Planning & Support
' Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours l Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor ) non-responsive non-responswe
Hagger, Chris non-responsive
Harding, Seott .../ B . DS |
Engineer Sr Total 1,755.03 14,966.20 70,118.30
Riel, Janet
2 T rrrrmes TORTDGRGREEE
Finance Manager Total 135.76 2,377.44 6,354.91
DAL IO $ RUNNIIRIIIIIREN $ 0909090 DILLINLIRRRRRNE $ 0 DRI
Cost Reporter Total 554.67 12,335.16 27,920.84
Dustin David e DR . N |
Contract Manager Total 74.63 2,871.59 5,096.86
Philbrook, Patricia ... D DN NS |
Subcontract Administrator Total 24563 1,609.19 0.00
[Bannon, Katle .../ R . D
Project Administrator Total 268.67 3,351.20 4,520.09
SUBTOTAL, Labor 3,034.39 64,113.92 164,246.68
Other Direct Costs
Reproduction 3.50 93.75 25.00
SUBTOTAL, Other Direct Costs 3.50 192.02 1,118.26
TOTAL, Nobis Engineering COSTS 3,037.89 64,305.94 165,364.94

Page 1 0of 3



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Work Area: RUFS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSiD: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 9/30/2013
Reporting Period From: 8/27/2011
Reporting Period To: 9/23/2011

Invoice Date: 10/13/2011

Invoice Number: A060

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions non-responsive noN-responsive] non-responsivel
Labor
Nowack BeteL o iiiiiiieieeeneieeeeeeieeeeeeeeee-- D . NN . NN
Engineer Sr Total 36,462.44 47,267.73
Foster, Cavell A ... D DR N .
Cost Reporter Total 6,692.42 5,088.76
SUBTOTAL, Labor 60,405.45 62,394.29
TOTAL, Weston Solutions COSTS 60,724.83 64,257.47
SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS)
Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours Dollars Hours Dollars
. non-responsive non-responsivel
SUBTOTAL, LABOR Mon-responsive 3,379.37 P 124,519.37 226,640.97
SUBTOTAL, OTHER DIRECT COSTS 3.50 511.40 2,981.44
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 3,382.87 125,030.77 229,622.41

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Current Cumulative Approved Budget
Name Job Category _ Dollars Hours L Dollars Hours | Dollars
non-responsive non_responswe nOﬂ-I’eSpOﬂSIVB
TOTAL LABOR 3,379.37 325,848.04 894,738.00
TOTAL OTHER DIRECT COSTS 3.50 11,765.18 29,688.00
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE " 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 3,382.87 337,613.22 924,426.00
Average Hourly Rate 158.66 136.98 155.82
Expenditure Limit Hours/Dollars 560,513.00
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expenditure Limit 560,513.00
non-responsive)
. Approved Budget Hours/Doliars 894,738.00
Approved Budget Other Direct Costs 29,688.00
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 924,426.00

Page 3 of 3




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03

SSID: B51Q
State: Wisconsin
Region: New England -

Current Month

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base
Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013

Reporting Period From: 8/27/2011
Reporting Period To: 9/23/2011

Invoice Date: 10/13/2011
Invoice Number: A060
Invoice Purpose: Monthly Progress

Task
Task Cat. ]
No. Code Labor Hours st  Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 3,379.37 3.50 0.00 0.00 3,382.87
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
Project Administrator
Total
Task Order Totals 3,379.37 3.50 0.00 0.00 3,382.87
Cumulative To-Date
Task
Task Cat, ]
No. Code Labor Hours WRRESIUEAL | abor Dollars Qther Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 124,519.37 511.40 0.00 0.00 125,030.77
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid _
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Mid
Project Administrator
)} Total
03 Fi Engineer Sr 158,198.45 10,782.66 0.00 . 0.00 168,981.11

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Cumulative To-Date

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 9/30/2013
Reporting Period From: 8/27/2011
Reporting Period To: 9/23/2011

Invoice Date: 10/13/2011

Invoice Number: A060

Invoice Purpose: Monthly Progress

Task
Task Cat.
No. Code

Labor Hours

Engineer Jr
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Technician*Field Jr
Program Manager
‘ Total

09 RR

Engineer Sr
Environ Scientist Sr
Geologist Sr
Geologist Mid
Prograrri Manager
Total

Task Order Totals

Task Order Expenditure Limit

non-responsive

Labor Dollars

Other Direct Costs

Subpool

Fees

Total Dollars

43,130.22 471.12 0.00 0.00 43,601.34
325,848.04 11,765.18 0.00 0.00 337,613.22
560,513.00

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 9/30/2013
Reporting Period From: 8/27/2011
Reporting Period To: 9/23/2011

SSID: B51Q Invoice Date: 10/13/2011
Invoice Number: A060
Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars ] Incr'd But % Hours % Dollars
No. Code Task Title Invoiced Not Invoiced | Not Invoiced Hours Dollars non-responsivel nvoiced Not Inv'd Hours i Invoiced Invoiced
- - non-responsivel non-responsive non-responsive
0t PP Proj. Planning & Support 125,030.77 0.00 125,030.77 229,622.41 54.45% 54.45% 229,622.41 b4
02 CR Community Involvement 0.00 0.00 0.00 6,971.60 0.00% 0.00% 6,971.60
03 Fl Field Investigation/Data 168,981.11 0.00 168,981.11 276,208.93 61.18% 61.18% 231,673.57
08 RR Remedial Invesuigation R 43,601.34 0.00 43,601.34 168,452.72 25.88% 25.88% 92,245.42
10 RV PRP dentif. & Screening 0.00 0.00 0.00 51,131.44 0.00% 0.00% 0.00 0.00%
11 RP PRP Eval. Remedial Alt. 0.00 0.00 0.00 44,596.52 0.00% 0.00% 0.00 0.00%
12 FS PRP Feasibility Study Rpt 0.00 0.00 0.00 131,192.40 0.00% 0.00% 0.00 0.00%
13 PR Post RI/FS Support 0.00 0.00 0.00 14,728.26 0.00% 0.00% 0.00
15 CO | Task Order Closeout 0.00 0.00 0.00 1,521.72 0.00% 0.00% 0.00
TOTAL 337,613.22 0.00 337,613.22 924,426.00 36.52% 36.52% 560,513.00

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 9/30/2013
Reporting Period From: 8/27/2011
Reporting Period To: 9/23/2011

SSID: B51Q Invoice Date: 10/13/2011
Invoice Number: A060
Variance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At C leti Estl At Completion
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |[Loaded Dollars| Incurred But | +incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Invoiced Not Invoiced | Not Involced Hours Dollars Invoiced Invoiced Not Inv'd Hours | Dollars Invoiced Invoiced
01 PP |Proj. Planning & Support non-responsive JpTg 0.00 125,030.77| [SMARRUE 270 627 41 | RRRRRIRAE 54.45% 54.45%| SRR 22062241 (AR 100.00%
02 CR Community Involvement 0.00 0.00 0.00 6,971.60 0.00% 0.00% 6,971.60 100.00%
03 Fi Field Investigation/Data 168,981.11 0.00 168,981.11 276,208.93 61.18% 61.18% 276,208.93 100.00%
09 RR Remedial Investigation R 43,601.34 0.00 43,601.34 168,452.72 25.88% 25.88% 168,452.72 100.00%
10 RV PRP Identif. & Screening 0.00 0.00 0.00 51,131.44 0.00% 0.00% 51,131.44 100.00%
1 RP PRP Eval. Remedial Alt. 0.00 0.00 0.00 44,596.52 0.00% 0.00% 44,596.52 100.00%
12 FS PRP Feasibility Study Rpt 0.00 0.00 0.00 131,192.40 0.00% 0.00% 131,192.40 100.00%
13 PR Post RI/FS Support 0.00 0.00 0.00 14,728.26 0.00% 0.00% 14,728.26 100.00%
15 CcO Task Order Closeout 0.00 0.00 0.00 1,521.72 0.00% 0.00% 1,521.72 100.00%
TOTAL ) 337,613.22 0.00 337,613.22 924,426.00 36.52% 36.52% 100.00%

Page 11 of 65

924,426.00






